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Original Schedule of Proposed Works 

The schedule and site plan on the following two pages formed the basis for the 2004 Management and Action Plan.  

The location of items A to AM on the schedule are shown on the plan.  

The hand written figures on the left on the schedule were an initial prioritisation of the tasks and suggested years in which 

the works would be carried out. Year 1 being from April 2004 to March 2005. Year 0 referred to ongoing tasks. 

The schedule was discussed at the Friends of Troopers Hill meeting on 15th January 2004. A first draft of the plan was then 

produced for the meeting on 12th February. 



  



 


