

Compartment 4

	Priority	2019	2020	2021	2022	2023	2024	2025	2026	2027	2028	Notes
4.1 Monitor for return of Japanese knotweed	High	June	June	June	June	June	June	June	June	June	June	Volunteers
4.2 Treat any Japanese knotweed	High	June-Sept	June-Sept	June-Sept	June-Sept	June-Sept	June-Sept	June-Sept	June-Sept	June-Sept	June-Sept	Contractors
4.3 Flail scrub	Moderate		Oct			Oct			Oct			BCC
4.4 Reduce dogwood to half current extent by digging out	Low		Feb									Volunteers
4.5 Flail dogwood	Moderate	Feb		Feb		Feb		Feb		Feb		BCC

Compartment 5

	Priority	2019	2020	2021	2022	2023	2024	2025	2026	2027	2028	Notes
5.1 Cut or uproot smaller broom plants	High	All	All	All	All	All	All	All	All	All	All	Volunteers
5.2 Clear all broom, scrub, tree saplings and seedlings	High	Sept	Sept	Sept								BCC
5.3 Treat regrowth with herbicide	High			June	June	June			June			Contractors
5.2 Repeat scrub removal in cleared areas	High			Aug	Aug	Aug			June			Volunteers

Compartment 6

	Priority	2019	2020	2021	2022	2023	2024	2025	2026	2027	2028	Notes
6.1 Clear patches of scrub and tree saplings	Moderate	Nov		Nov		Nov		Nov		Nov		Volunteers & BCC

Compartment 7

	Priority	2019	2020	2021	2022	2023	2024	2025	2026	2027	2028	Notes
7.1 Clear woodland edge to a width of between 5m & 7m	High	Dec			Dec			Dec			Dec	Contractors
7.2 Pull up young trees and scrub plants	High	All	All	All	All	All	All	All	All	All	All	Volunteers
7.3 Cut scrub and tree saplings across area	High	Oct		Oct		Oct		Oct		oct		Volunteers
7.4 Remove smaller oaks, trim back lower limbs of larger oak	Moderate	Dec				Dec				Dec		Contractors

Compartment 10

	Priority	2019	2020	2021	2022	2023	2024	2025	2026	2027	2028	Notes
10.1 Fell broom and gorse progressively, starting from western and south-eastern edges of area	Moderate		Sept		Sept			Sept			Sept	Contractors
10.2 Treat regrowth	Moderate				June		June			June		Contractors
10.3 Repeat clearance	Moderate					Aug			Aug			Volunteers
10.4 Monitor Himalayan balsam and remove if necessary	High	June	June	June	June	June	June	June	June	June	June	Volunteers

Compartment 11

	Priority	2019	2020	2021	2022	2023	2024	2025	2026	2027	2028	Notes
11.1 Cut bracken	High	June & Aug	June & Aug	June & Aug	June & Aug	June & Aug	June & Aug	June & Aug	June & Aug	June & Aug	June & Aug	BCC
11.2 Clear broom	High	Feb			Feb			Feb			Feb	Volunteers

Compartment 12

	Priority	2019	2020	2021	2022	2023	2024	2025	2026	2027	2028	Notes
12.1 Remove all gorse, broom, scrub, tree saplings and seedlings by pulling and cutting	High	June	June	June	June	June	June	June	June	June	June	Volunteers / BCC

Compartment 13

	Priority	2019	2020	2021	2022	2023	2024	2025	2026	2027	2028	Notes
13.1 Remove trees and scrub	High	Sept										BCC
13.2 Remove trees and scrub	High			Sept								BCC
13.3 Remove saplings, retain rowan	High			Sept								Volunteers
13.4 Clear scrub from rock exposure	High				Oct					Oct		Volunteers
13.5 Clear tall herbs, bracken etc from lower areas of rock exposures	High	July			July			July			July	BCC
13.6 Cut bracken in accessible areas	High	June & Aug	June & Aug	June & Aug	June & Aug	June & Aug	June & Aug	June & Aug	June & Aug	June & Aug	June & Aug	BCC
13.7 Cut or pull bracken growing through heather and in other inaccessible areas	High	June & Aug	June & Aug	June & Aug	June & Aug	June & Aug	June & Aug	June & Aug	June & Aug	June & Aug	June & Aug	Volunteers
13.8 Remove ivy from rock faces	Moderate		Oct			Oct			Oct			Volunteers

Compartment 14

	Priority	2019	2020	2021	2022	2023	2024	2025	2026	2027	2028	Notes
14.1 Remove oak seedlings	Moderate				Sept					Sept		Volunteers
14.2 Lift crown of oak	Low			Sept								Contractors

Compartment 15

	Priority	2019	2020	2021	2022	2023	2024	2025	2026	2027	2028	Notes
15.1 Remove trees and scrub	Moderate		Dec			Dec						Contractors
15.2 Remove trees growing through scrub	Moderate			Dec								Contractors
15.3 Remove trees and scrub	High				Dec							Contractors
15.4 Flail scrub patches	Moderate	Dec				Dec						BCC
15.5 Cut accessible patches of bracken	High	June & Aug	June & Aug	June & Aug	June & Aug	June & Aug	June & Aug	June & Aug	June & Aug	June & Aug	June & Aug	BCC
15.6 Hand pull or cut bracken from heather and broom on edges of areas cut by BCC	High	June & Aug	June & Aug	June & Aug	June & Aug	June & Aug	June & Aug	June & Aug	June & Aug	June & Aug	June & Aug	Volunteers
15.7 Clear scrub on western side of valley	High			Sept				Sept				BCC
15.8 Clear scrub on eastern side of valley	High					Sept				Sept		BCC

Site Plans Showing Key Activities





